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F&tmet PImmwBll ImpQundment 

Semimonthly Construction Update 

Work C o m p l e t e d : J a n u a r y 3-16, 2008 

• Completed excavation of soil and sediment on the west bank of the Kalamazoo River near the 
Plainwell Dam. 

• Continued solidifying excavated soil and sediment at Staging Area 5S. 
• Completed surveying and performing sampling and analysis of excavated portions of the west 

bank of the Kalamazoo River near the Plainwell Dam. Continued record survey activities 
associated with the water control structure, cofferdam, and post-construction activities at removal 
areas. 

• Continued placing backfill and stone on the west bank of the Kalamazoo River near the Plainwell 
Dam. 

• Continued turbidity monitoring of the Kalamazoo River to support removal activities. 

Estimated Weei<ly Volume Hauled to TSCA and Non-TSCA Landfill Facilities 

. Estimated 
?|i i Quantity}^ 
TSCA-material 
(cubic yards) 

Number of 
Trucl( Loads 

TSCA-material 

Weekiv Total 
2007 Total 

Estimated 
Quantity 

Non-TSCA 
material 

(cubic yards) 

Number of > 
;Truck Loads j 

Non-TSCA ) 
material 

33.915 
Project Total 

to Date 
33,915 

All values are unofficial, estimated quantities, subject to revision/verification. 

Work P l a n n e d : J a n u a r y 17-January 30, 2008 

• Complete solidifying excavated soil and sediment at Staging Area 5S. 
• Continue record survey activities associated with the water control structure, cofferdam, and 

post-construction activities at removal areas. 
• Complete installation of backfill and stone on the west bank of the Kalamazoo River near the 

Plainwell Dam. 
• Begin access road construction across Consumers Energy property extending from Miller Road 

to Staging Area 4N. 
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Removal Progress 

The Removal Progress graphs will be on hiatus until removal activities 
commence in March. 

Notes: 

Targeted volumes are neat and subject to change due to additional excavation done at request of USEPA. 

Actual volumes removed are below the targeted volumes potentially due to the conservative estimation methodology used 
to develop targeted figures and due to the actual topographic conditions encountered at the site, which could result in 
smaller volumes needing to be removed than originally estimated. The targeted volumes have been increased by 10% to 
account for additional material that could be removed as a result of over-excavation and additional removal in response to 
confirmation sampling. Soil/sediment removal activities are on schedule based on the ARCADIS BBLES 4/30/07 
Plainwell TCRA Construction Schedule. 

f\ll\»ri|y|3 Kalamazoo River Study Group 
Infrastructure, environment facilities Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site 



Former Plainwell Impoundment 
Time-Crit ical Removal Act ion 

Semimonthly Construct ion Update 
Progress Report #34 

Page 3 of 8 

Removal Progress 

The Removal Progress graphs will be on hiatus until removal activities commence in March. 
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Health & Safety Update 

• 4 Loss Prevention Observations (LPOs) were completed during this period. 
A total of 106 LPOs have been completed for the project to date. 

Weather Summary 

• Warm temperatures (40s and 50s F) along with recent precipitation events have caused the 
Kalamazoo River to rise by approximately two feet. Fluctuations in the weather have 
resulted in only minimal impacts to removal and restoration activities. 

Environmental Monitoring and Construction Quality Assurance Testing 

Resuspension/Turbidity Monitoring: 
Testing Performed this Week? No D Yes |EI 
Exceedances? N/A • No ̂  Yes • If yes, explain: 

Dewatering System Discharge Monitoring: 
Discharge Flow: 133,000 gallons 
Testing Performed this Week? No D Yes |EI 
Exceedances? N/A • No ̂  Yes • If yes, explain: 

Excavation Verification Sampling: 
Testing Performed this Week? No • Yes ^ , in Removal Area(s): West Bank of 

Plainwell Dam Embankment 
Cleanup Standard Achieved? N/A D Yes ̂  No D If no, explain: 

Issues Encountered/Solutions Advanced 

• None. 
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Equipment on Site 

.t^'::Triii^l0^^SMift'^''^tct 
Komatsu PC-300 Excavator 
Komatsu PC-300 HD Long Reach 
Komatsu PC-200 Excavator 
John Deere JD-50 Mini-Excavator 
John Deere JD-450 Dozer 
John Deere JD-700 Dozer 
Komatsu D37 Dozer 
Komatsu D61 Dozer 
Komatsu D65 Dozer 
Volvo P-180 Loader 
Komatsu 380 loader 
CAT 328 Loader (King) 
American 80-ton Crane (King) 
2,000 Gallon Water Truck 
Komatsu 400 Articulating Dump Truck 
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Personnel, Regulatory Staff, and Visitors on Site 

\^^,:, MMii^]^![0Pmi) ;:::..::•.;• 
Terra Contracting Staff 
Jim Saric/USEPA 
Michael Berkoff/USEPA 
Mike Ribordy/USEPA OSC 
Craig Thomas/USEPA 
Paul Bucholtz/MDEQ 
John Bradley/MDEQ 
Judith Gapp/MDEQ 
John Lerg/MDNR 
Sharon Hanshue/MDNR 
Lisa Williams/USFWS 
Weston Contractors 
CDM Contractors 
Chase Fortenberry/KRSG 
Mark Brown/KRSG 
Steve Garbaciak/ARCADIS BBL 
Adam Chwalibog/ARCADIS BBL 
Eric Hritsuk/ARCADIS BBL 
Rich Price/ARCADIS BBLES 
Matt Bowman/ARCADIS BBLES 
EJ Suardini/ARCADIS BBLES 
Mike Kohagen/ARCADIS BBLES 
Michelle Rumler/ARCADIS BBL 
Joe Willoughby/ARCADIS BBLES 
Ben Lawrence/ARCADIS BBLES 
Nick Harmer/ARCADIS BBL 
Other Subcontractors (Specify) 
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Removing soil and sediment downstream of the Phase 1 
cofferdam on the west bank of the West Channel. 

Compacting backfill downstream of the Phase 1 cofferdam 
along the west bank of the West Channel. 

Performing a deflection survey of the Phase 1 cofferdam. Stone being delivered near the Phase 1 cofferdam. 
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Targeted Removal Areas—Former Plainwell Impoundment 

TRUCK TRAFFIC: 
REMOVALAREATO/FROM DISPOSALAREA 

AREAS TARGETED FOR REMOVAL IN 2007 
CLEARING/GRUBBING COMPLETE 
REMOVAL COMPLETE 
REMOVALAND REPLANTING COMPLETE 
AREAS TARGETED FOR REMOVAL IN 2008 . 

Notes: 

Additional planting in 'Removal and Replanting Complete' areas may be necessary in 2008. 

All dimensions and features represented on this map are approximate. Actual locations of access roads and 
staging areas and final boundaries of removal areas will be determined at the time of construction. 
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